MIAMIDADE

Memorandum

Date: February 14, 2007
TC

To: Honorable Chairman Dorrin D. Rolle Agenda Item No. 7(C)
and Members, Transit Committee

From: George M. Burgess
County Manager

Subject: List of Additional Traffic Intersection Improvements

At the June 15, 2006, meeting of the Regional Transportation Committee (RTC), the Public Works
Department (PWD) was directed to present a general list of pending major congested intersections
(from which the quick win list was derived). It was also requested that the report denote available
funding sources and include intersections listed by Commission District.

PWD staff has performed a field evaluation of the listed sites and to date, of the 132 locations, 67 have
been selected as quick win. Additionally, appropriate funding from the People’s Transportation Plan
(PTP) or Road Impact Fee (RIF) has been identified for the improvements to these sites. Currently, the
selected sites are in the process of planning, design and some are already under construction. The
remainder of the 132 locations will continue to be monitored and programmed for construction as
funding becomes available. The list has been updated with design and construction status as well as
proposed funding sources.

Attachment

Assistant CountyjManager




MIAMI-DADE COUNTY-PUBLIC WORKS DEPARTMENT
PROPOSED CAPACITY IMPROVEMENTS PROJECT LOCATIONS

= . Design -

£ Location Description Qmsign Co[r)nas:?te st | st | Fumamg | “Eotimate” | Jurisdiction | fic
o

1 |NW 22 Av & Miami Gardens Dr Add Southbound Right Turn Lane 100% | 01/25/07 | 02/05/07 RIF | $ 50,000 County 1

2 INW 32 AV & NW 207 ST Roundabout 100% | 11/30/06 | 03/15/07 RIF | $ 140,000 County 1

3 [San Simeon Way & NW 215 St Left Turn Lead for EB & WB Traffic |  100% | 12/15/06 | 02/09/07 RIF | $ 50,000 County 1

4 |NW 207 ST btwn NW 37 AV and NW 215 ST | Pavement Markings Restoration 50% 02/28/07 | 03/31/07 RIF | $ 60,000 County 1

5 |[NW 32 Av & NW 33 St Signal Modification 60% | 03/10/07 | 03/25/07 RIF_| $ 150,000 County 2 |
6 |NE 16 Av & NE 126 St New Traffic Signal 100% | 12/15/06 | 02/15/07 PTP__| $ 200,000 County 2

7 |NW7 Av & Little River Dr Add Right Turn Lane 60% 02/16/07 | 04/10/07 RIF | $ 80,000 FDOT 2|
8 |Opalocka Blvd from NW 4 Ave to NW 2 Ave |Operational Improvements 30% 02/28/07 | 03/15/07 RIF_ | $ 200,000 County 2

9 |NW 2 Av & NW 67 St New Traffic Signal 100% | 11/24/08 | 02/20/07 RIF | $ 200,000 County 3
10 |NW 12 Av (West of) & NW 16 St New Traffic Signal 100% | 12/20/06 | 03/01/07 PTP | $ 200,000 County 3
11 |NE 2 Av & NE 67 St New Traffic Signal 100% 11/24/06 | 02/20/07 PTP | $ 100,000 County 3
12 |NW 14 Ave & NW 58 St New Traffic Signal 25% 03/15/07 | 05/15/07 RIF__| $ 160,000 County 3
13 |Sheridan Ave & NE 40 St New Traffic Signal 100% | 10/30/06 | 02/15/07 RIF_ | $ 200,000 County 4
14 |NE 19 Av & 183 St intersection Improvements 50% 03/15/07 | 04/15/07 RIF | $ 30,000 FDOT 4
15 _|West Dixie Hwy & NE 172 St Operational improvements 0% RIF_| $ 150,000 County 4
16 |NE 26 Av & NE 203 St Operational Improvements 0% RIF | $ 150,000 County 4
17 |Harding Av & 69 St New Traffic Signal 100% | 11/15/06 | 02/15/07 PTP | $ 200,000 County 5
18 |OceanDr& 7 St New Traffic Signal 100% | 10/15/06 | 11/03/06 | 80% RIF | § 226,999 County 5
19 |WestAv & 11 St New Traffic Signal 100% | 10/09/06 | 11/04/06 | 90% RIF | § 226,999 County 5
20 |WestAV & 16 ST New Traffic Signal 80% 02/28/06 | 03/10/06 RIF | $ 200,000 County 5
21 |West Av & 10 St New Traffic Signal 100% | 10/11/06 | 12/18/06 | 85% RIF | $ 226,999 County 5
22 |WestAv & 15 ST New Traffic Signal 100% 10/06/06 | 11/01/06 | 80% RIF | $ 166279 County 5
23 |[NW 79 Av & NW 7 St New Traffic Signal 100% | 01/04/07 | 03/01/07 PTP__| $ 200,000 County 6
24 |East1AVandE 17 ST New Traffic Signal 100% | 12/20/06 | 04/15/07 PTP | $ 100,000 County 6 |
25 |East4 AV and 32 ST Traffic Signal Modification 100% | 10/30/06 | 05/01/07 PTP | $ 100,000 County 8
26 _|Blue Lagoon Dr & NW 68 Av New Traffic Signal 60% 03/15/07 | 04/10/07 RIF__| $ 200,000 County 6
27 |SW37AV&SW 12 ST New Traffic Signal 100% | re-design | 02/10/07 | 0% RIF | $ 160,000 County 6 |
28 |SW67 Av & SW 10 St New Traffic Signal 100% | 11/20/06 | 10/18/06 | 100% | PTP | $ 167,051 County 6
29 |Le Jeune Rd & Loquat Av New Traffic Signal 100% | 11/20/06 | 02/20/07 RIF | $ 150,000 County 7
30 |SW 67 Av(LudlamRd) & SW44 St New Traffic Signal 100% | 01/04/07 | 03/15/07 PTP | $ 200,000 County 7
31 |SW 102 AV and SW 64 ST New Traffic Signal 100% | 11/16/06 | 04/01/07 PTP_| $ 100,000 County 7]
32 |SW 67 Av & SW 98 St New Traffic Signal 100% | 11/16/06 | 04/15/07 RIF | § 200,000 County 7
33 |SW_77 Ct & Miller Dr New Traffic Signal 100% | 10/25/06 | 04/01/07 PTP_ | $ 200,000 County 7
34 |SW 104 ST and SW 107 AV Extend EBLT lane 100% | 01/03/07 | 02/05/07 RIF | $ 100,000 County 8
35 |SW 104 ST and SW 113 PL Extend EBLT lane 100% | 01/03/07 | 02/05/07 RIF_|$ 100,000 County 8
36 |SW 147 AV & SW 184 ST New Traffic Signal 100% | 10/11/06 | 12/18/06 | 40% RIF_| $ 180,000 County 8
37_|SW 134 Av & SW 248 St New Traffic Signal 100% | 10/11/06 | 12/08/06 | 70% PTP | $ 151,595 County 8
38 |Sw 117 AV and SW 88 to 90 ST Extend NBLT bay 80% PTP | $ 100,000 County 8
39 |SW 132 Av & SW 268 St (east of TPK) New Traffic Signal 100% | 12/20/06 | 04/15/07 RIF_ | $ 100,000 County 9
40 |SW 132 Av & SW 268 St (west of TPK) New Traffic Signal 100% | 12/20/06 | 04/15/07 RIF__| $ 100,000 County 9
41 |SW 122 Av & SW 128 St New Traffic Signal 95% 12/28/06 | 04/15/07 RIF_| $ 200,000 County 9
42 |SW 137 Av & SW 143 St New Traffic Signal 100% | 10/11/06 | 10/25/06 | 80% PTP | $ 200,000 County 9
43 |SW 152 Av & SW 312 St New Traffic Signal 100% | 09/15/06 | 10/03/06 | 100% | PTP |$ 158,378 County 9
44 _|Bird Road and SR-821 Add SBRT lane 100% | 11/25/06 | 05/15/07 RIF__ | $ 200,000 FDOT 10
45 |SW 92 Av & SW 28 St Roundabout 75% 02/28/07 | 03/15/07 RIF | $ 200,000 County 10
46 |SW 114 Av & SW 84 St Median Treatment 100% | 12/13/06 | 02/05/07 PTP | $ 60,000 County 10
47 _|SR 90 (Tamiami Trail) @ SW 88 Av Directional Median Opening 0% RIF | $ 50,000 FDOT 10
48 |SW 117 Av bet SW 56 St & Bird Rd Median 50% 04/15/07 | 05/10/07 RIF_ | $ 300,000 County 10
49 |SW 152 Av & SW 10 St New Traffic Signal 95% 02/28/07 | 05/10/07 PTP | $ 200,000 County 11
50 |SW 152 Av & SW 18 St New Traffic Signal 100% | 01/02/07 | 05/01/07 PTP | $ 200,000 County 11
51 |SW 162 Av & SW 56 St New Traffic Signal 100% | 10/11/06 | 11/06/06 | 70% PTP_| $ 200,000 County 11
52 |SW 132 Av & SW 12 St New Traffic Signal 100% | 01/15/07 | 12/15/07 PTP | $ 200,000 County 11
53 |SW 139 Av & SW 8 St New Traffic Signal 25% 04/15/07 | 06/04/07 RIF_| $ 170,000 FDOT 11
54 |Hammocks Blvd & SW 112 Av New Traffic Signal 100% | 08/07/06 | 10/07/06 | 90% PTP | $ 181,199 County 1
55 |NW 93 CT & NW 12 ST New Traffic Signal 100% | 10/25/06 | 11/28/06 | 70% PTP_ | $ 180,000 County 12
56 |NW 127 Av & NW 7 Ter New Traffic Signal 100% | 10/08/06 | 12/23/06 | 100% PTP | $ 226,999 County 12
57 |NW 84 Av & NW 74 St New Traffic Signal 100% | 11/21/06 | 05/01/07 PTP | $ 200,000 County 12
58 |NW 97 Av & NW 58 St Signal Modification 100% | 11/20/06 | 01/04/07 | 30% PTP | $ 30,000 County 12
59 [NW 82 Pl & NW 74 St New Traffic Signal 100% | 11/20/06 | 06/01/07 PTP | $ 200,000 County 12
60 |NW S. River Drive and NW 91 Ter New Traffic Signal 100% 11/22/06 | 04/15/07 PTP | $ 100,000 County 12 ]
61 |Fountainbleau Blvd and NW 9500 Block New Traffic Signal 100% | 12/11/06 | 04/01/07 PTP | $ 100,000 County 12 ]
62 |Ludlam Rd and SR -826 Add NBRT lane 100% | 11/25/06 | 05/15/07 RIF_ | $ 250,000 FDOT 13
63 |Red Road and SR-826 Add WBLT lane 100% | 11/25/06 | 02/05/07 RIF | $ 150,000 FDOT 13
64 |W 16 AV and W 49 ST Lengthen EBLT lane 20% 02/28/07 | 04/15/07 RIF | $ 50,000 FDOT 13
65 |NW 77 Ct & NW 169 St Operational Improvements 0% RIF | $ 200,000 County 13
66_|NW 82 Av & NW 170 St Left Turn Lead for WB Traffic 50% 02/28/07 | 03/10/07 RIF | $ 40,000 County 13
67 |NW 114 AV & NW 50 ST New Traffic Signal 100% 11/15/06 | 12/20/06 40% PTP County 13

*In 06/07 TIP
** By open contract



